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MEMORANDUM

CMAQ Project Selection Committee
CMAP Staff
February 12, 2015

CMAAQ Transit Project Expenditure Updates — Thru December 31, 2014

Staff conducted the Quarterly Transit Project Expenditure Update. This effort is intended to track
transit project expenditures after each project has been obligated. Of the 44 transit projects reported
on this quarter, 12 are complete, but not closed out. 5 projects have not expended any CMAQ funds
yet. The table below summarizes the agencies’ responses and provides federal dollars expended,
unexpended balances, and the percent of obligated CMAQ funds expended on each agency’s
projects (excluding completed projects) to show the degree to which active projects are yet to be

undertaken.
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RTA 7 0 1 0 4.2% 1,885,711 43,286,473
CTA 12 0 5 2 43.7% 15,180,179 20,331,619
Metra 10 0 3 2 15.9% 4,938,852 26,114,148
Pace 0 1 1 77.5% 25,861,806 7,513,911

CDOT 8 0 2 0 41.1% 67,415,853 96,488,037
Totals 44 0 12 5 - 115,282,401 193,734,188
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